



# Bruns Eco Village

BRUNSWICK HEADS

## Milestones

### Past Milestones



- **Jan 2014:** The land is bought and the concept begins
- **Mid-2015:** The *Bruns Eco Village* working group forms
- **July 2016:** *Bruns Eco Village* becomes a member of Bioregional Australia and a member of the Global Ecovillage Network (GEN)
- **July 2016:** *Bruns Eco Village* becomes an Incorporated Association, launches to the public and opens applications for the *Village Development Program* (VDP)
- **Aug 2016:** *Bruns Eco Village* holds Information Open Days, attended by 600 people over 2 days
- **Sep 2016:** The first *Village Development Program* commences with 120 participants
- **Feb 2017:** *Bruns Eco Village* is invited to speak at Byron Shire Council's Affordable Housing Summit
- **Jun 2017:** Byron Shire Council make a groundbreaking resolution to invite innovative pilot projects through an Expression of Interest process that will allow people with land and affordable housing projects to present their model.
- **Jul 2017:** *Bruns Eco Village* is invited to present its model to councillors and staff at Bellingen Shire Council
- **Mid-late 2017:** Expression of Interest consultation for investment in *Bruns Eco Village*
- **Oct 2017:** Planning Proposal (Rezoning) lodged with Byron Shire Council

### Current Milestones

- **2016 - early 2018:** Planning Pathway & Rezoning Application in process
- **Oct 2017:** Registration for second *Village Development Program* opens
- **Late 2017:** Expression of Interest for investment in *Bruns Eco Village* opens

### Future Milestones

Based on current advice and inherent optimism.



- **Late 2017:** *Bruns Eco Village* legal structure defined
- **Dec 2017:** First *Village Development Program* concludes
- **Dependent on planning process:** Rezoning approval
- **At time of rezoning approval:** Land sale from Daly's to Bruns Eco Village Co-operative takes place
- **Dependent on planning process:** Development Application approval
- **Expected Jan 2020:** Committed impact investment funds for Stage 1 drawn down including re-investment funds from Dalys - total = \$6M
- **Expected early 2020:** Phase 1 village buildings and infrastructure build begins
- **Expected early 2021:** Phase 2 village buildings and infrastructure build begins
- **Expected early 2022:** Phase 3 village buildings and infrastructure build begins
- **Expected early 2023:** Phase 4 village buildings and infrastructure build begins
- **Expected early 2024:** Phase 5 village buildings and infrastructure build begins

