

Milestones

Past Milestones



- **Jan 2014:** The land is bought and the concept begins
- **Mid-2015:** The Bruns Eco Village working group forms
- **July 2016:** Bruns Eco Village becomes a member of Bioregional Australia and a member of the Global Ecovillage Network (GEN)
- **July 2016:** Bruns Eco Village becomes an Incorporated Association, launches to the public and opens applications for the Village Development Program (VDP)
- **Aug 2016:** Bruns Eco Village holds Information Open Days, attended by 600 people over 2 days
- **Sep 2016:** The Village Development Program commences with 120 participants
- **Feb 2017:** Bruns Eco Village is invited to speak at Byron Shire Council's Affordable Housing Summit
- **Jun 2017:** Byron Shire Council make a groundbreaking resolution to invite innovative pilot projects through an Expression of Interest process that will allow people with land and affordable housing projects to present their model.
- **Jul 2017:** Bruns Eco Village is invited to present its model to councillors and staff at Bellingen Shire Council
- **Oct 2017:** Planning Proposal (Rezoning) lodged with Byron Shire Council
- **Dec 2017:** First Village Development Program concludes
- **Feb 2018:** Second Village Development Program (intensive) takes place
- **Late 2017:** Bruns Eco Village legal structure defined

Current Milestones

- **2016 - early 2018:** Planning Pathway & Rezoning Application in process
- **May 2018:** Registration for a third and fourth Village Development Program opens
- **2018:** Expression of Interest consultation for investment in Bruns Eco Village

Future Milestones

Based on current advice and inherent optimism.



- **Early 2019:** Expression of Interest for investment in Bruns Eco Village opens
- **Dependent on planning process:** Rezoning approval
- **At time of rezoning approval:** Land sale from Daly's to Bruns Eco Village Community Entity takes place
- **Dependent on planning process:** Development Application approval
- **Expected Jan 2020:** Committed impact investment funds for Stage 1 drawn down including re-investment funds from Dalys - total = \$6M
- **Expected early 2020:** Phase 1 village buildings and infrastructure build begins
- **Expected early 2021:** Phase 2 village buildings and infrastructure build begins
- **Expected early 2022:** Phase 3 village buildings and infrastructure build begins
- **Expected early 2023:** Phase 4 village buildings and infrastructure build begins
- **Expected early 2024:** Phase 5 village buildings and infrastructure build begins



Bruns Eco Village
BRUNSWICK HEADS